Approved For Release 2009/04/14 : CIA-RDP80-00810A003400200008-4

FLP

[This is UNEVALUATED Information

......

CENTRAL INTELLIGENTE AGENCY
t This Do t in }¢ fon affecting the Na-
' . i RO tional Defense of the United States, within the mean-
. ing of Title 18, Sections 793 and 704, of the U.8. Code, as
ded. Its t. {ssion or re nofits 1t
INFORMATION REPORT L T
‘ 5X1
SECRET/CONTROL U.S. OFFICIALS ONLY
COUNTRY East Germany REPORT
SUBJECT 'Reparations Orders in Wismar Shipyards  pATE DISTR. 15 April 1954
NO. OF PAGES 5
DATE OF INFO. REQUIREMENT 25X1
PLACE ACQUIRED REFERENCES 25X1
THE SOURCE EVALUATIONS IN THIS REPORT Alé DEFINITI 25X1
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE) 25X1
1. The Soviet Control Commission has recently ordered the Reparations Office to

speed up the delivery of the passenger ships on order for delivery to the USSR.
They are now under construction at the Baltic ports. Several of these ships
were originally ordered in 1952 for delivery in 1953 but, because of material

" and labor shortages,were neglected in favor of the merchant ships which were

2,

3.

b

Se

also scheduled for delivery.

At the special request of the Russians, the Reparations Office has sent a small
group from its Berlin headquarters to make arrangements in the Baltic shipyards
for expediting the supply of bottleneck materials especlally needed (plate-
glass, metal fittings, electrical parts) and for supervising the allocation of
extra labor,

A group of 1,5L5 workers has been transferred from other yards and at inland
plants and sent to Wismar to assist in the completion of the two pleasure
steamers, CHKALOV and "MATROSOV . By using this additional labor, it is hoped
that the shipyard will be able to deliver the former by the end of the year and
the latter early in 1954, The workers include steel plate workers, riveters,
borers, mechanics, light metal workers, carpenters, glaziers, plumbers, electri-
cians, painters, and transport workers., Up to 21 November 1953 about 800 of
these had arrived.

The sumptuousness with which these river steamers are being fitted (they
have for example first and second class bars with plush armchairs 1) is
causing congiderable comment among the workmen engaged, and their production
rate is suffering as a consequence.

The following ships on reparations orders were at VEB Mathias-Thesen-Werft
Wismar as of 21 November 1953:
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Dimensions in Feet
Length | Width

Draft

Displacement

in metric tons Progress

-

N I
Actmal

31 October 1953

ted
30 November 19531°

MOZHATSKT

LENSOVIET

VORONESH

3975

98,5

W31l6

238.7

515

59.8

3ha7

260

1.

11,562

6,138

2,030

Work delayed by lack of
icilled warkers, especially
riveters. New boilers to be
supplied from the USSR are to
be built in; delay in their
larrival has also held up
progress.

’rials set for November.
Fim1l delivery to USSR
uthorities planned for 1
cember 1953. There are
ifficulties with safety
alves on boilers and
ing of capstans, but

hey expected to be overcame.

tted with 2 }4,500 PS tur~
bine engines. Work has been
delayed by withdrawal of car—
penters and fitters to SS
CHKALOV, and by lack of mater-
lials, especially: chromium—
molybdenum tubes and soft—
firon bolts. Work on electri-
lcal fittings is in arrears.

'ailure of Schwermaschire nban
nst Thaelmnn, Magdeburg, to
deliver flange pivots and
lcrank-pins has delayed work on{
main engine. This has pre—
vented ship's going into dock
planned. Repairs below
terline are expected to take
weeks.
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sicns in Feet
Width

i Draft

Displacement
in rmetric to

Progress

25X1

Percentaze of Completion
ct on ed on
31 October 1353 30 November 1953

KRASSIN

PeBeT

CHKALOV

200

25445

35.8

347

3L

L4649

|

14

16.9
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2,140

2,860

Apart from shortage of labor
for rust rewoval and re—
painting, progress on this
ship is satisfzctory.

Work on this ship has been
nezlected, and it is no¥ ex-
pected to make much progress
befare Karch 1954.

Farmer German ship, to be
refitted as icebreaker. itork
so far has been dismantling
main engirss, interml fite
tings, etc. 100 new workers
are expected in December
when work should go faster,

Farmer German vessel to be
refitted as refrigerator
ship. Because of the lack of
labor, work on rust removal
and dismantling of interior
has hardly begune

Work on this vessel, intended}

for river traffic in USSR,
has been accelerated at ex—
pense of other ships in
Wismar yards. It is intem
to deliver it by end of 1953
if possible, but completion
is harpered by shortages of
plate-glass, electrical and
metal fittings o various
kinds and in particular,
windlasses and rucder parts
to be delivered by VEB
Clement~Gottaald-¥erke ,
Schwerine
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Dimensions in Feet

Displacement

Length |Width

Draft

in metric tons|

Progress

-]

Percentage of Completion

Actual on
31 October 1953

ected on
30 November 1953

MATROSOV

not yet named

not yet ramed

net. yet named

not yet ramed [315.8

315.8 L6 .9

315 .8 L6.9

315.8 h6.9

u6.9
L6.9

315 .8

It is planned to launch this
vessel (also a river steamer
for USSR) before end of
November and start her trials
before end of year. In an
attemp to achieve this,
extra workmen are being
drafted, making total of 707
working on this ship alone.
The Amt. fuer Reparatioren is
actively engaged on inves-
tigating delayed deliveries
of fittings, castings, etc.

In dock; intended for delivery]
in 195k

New construction
begun.

not yet
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6. The following is a list of leading personalities in Wismar shipyards as of
21 November 1953t

Soviet Control Commission

Construction supervisor (Russian)

Assistants (German)

Reparations Office

German Shipyard Personnel

Director

Technical director

Works manager

Labor superviser

Commercial director

i/e "Kultur"

Engineers

Production

Planning

’—M=
will actually be completed by 30 November 1953 and not t

which is in each case higher, sometimes much higher.

quality controller
construction superviser
chief engineer
engineering office
electrical installations
technologist

production control
pipelines"

supply services

new constructions

Ivuz

Assmann
Borchers

Wenzel
Sohmidt

Roesse
Ternka
Stender
Hehl
Nehnert
Sibbe
Borschdorf
Draempashl
Kosok
Novotny
Kriegel
Hildebrandt
Batke
Baranowski
Willner
Langermann
Graef
Wolter
Muenzner
Grotheer

Stangneth
Hartig

The figures in this column represent what is anticipeted
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